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Summary 
This decision will affirm the Commissioner Bilas’ Assigned 

Commissioner’s Ruling (ACR) dated November 1, 2001, which granted 

conditioned interim authority for the applicant to begin construction of a number 

of grade crossings prior to a final commission decision. 

In considering whether to affirm or overrule the ACR, we will: 

1. Describe the Project and the Applicant 

2. Briefly describe the motion for interim authority and the 
opposition to the motion 

3. Briefly describe the Assigned Commissioner’ Ruling and 
various motions for reconsideration. 

4. Discuss why we affirm the Commission’s Ruling. 

Description of the Project 
Los Angeles to Pasadena Metro Blue Line (Line) will run approximately 

13.6 miles from Los Angeles to Pasadena, and will be similar to the Los Angeles 

to Long Beach Blue Line, which has been in operation since 1990.  The Line will 

begin at LAUPT, which is the largest train station in Southern California, serving 

Amtrak inter-city trains, Metrolink commuter trains, and the Red Line subway.  

From LAUPT it will run on aerial construction on exclusive right-of-way 

northward along Vignes Street and across intervening streets to a location north 

of College Street and east of Broadway.  The Line will transition from aerial 

structure to ground level and continue northward on exclusive right-of-way to 

the approach of a new reinforced concrete bridge constructed across the Los 

Angeles River and the railroads that exist on its west and east banks in 

accordance with Decision (D.) 95-02-030 dated February 8, 1995 (A.94-08-034) 

and D.95-01-043 dated January 24, 1995 (A.94-08-051).  The Line will continue on 

exclusive right-of-way across the new bridge and northward along the former 

right-of-way of The Atchison Topeka and Santa Fe Railway Company's (AT&SF) 
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Pasadena Subdivision, now owned by the Authority, to Avenue 33 in Los 

Angeles.  Then it will continue northward on approximately 1.9 miles of semi-

exclusive right-of-way in the City of Los Angeles.  It will transition to street-

running alignment along Marmion Way for approximately one half mile in the 

City of Los Angeles, then continue on approximately 4.2 miles of semi-exclusive 

right-of-way in the cities of Los Angeles and South Pasadena to across Del Mar 

Boulevard in the City of Pasadena.  Included in this segment is the Arroyo Seco 

Bridge across State Route 110, subject of D.95-09-067 dated September 7, 1995 

(A.94-11-027).  The Line will continue northward on exclusive right-of-way for 

approximately 5 miles to the median of the I-210 Freeway and eastward within 

the median to the eastern boundary of the City of Pasadena. 

Applicant 
The Los Angeles County Metropolitan Transportation Authority (MTA) 

was created by the legislature pursuant to Pub. Util. Code § 130050.2 to be the 

successor agency to the Southern California Rapid Transit District (SCRTD) and 

the Los Angeles County Transportation Commission (LACTC), which ceased to 

exist as of April 1, 1993. 

The Los Angeles to Pasadena Metro Blue Line Construction Authority 

(Authority) was created by the legislature pursuant to Section 132400 et seq. of 

the Pub. Util. Code to award and oversee all design and construction contracts 

for the completion of the Los Angeles to Pasadena Metro Blue Line Light Rail 

Project.  Pursuant to §§ 132425 and 132430 of the Pub. Util. Code, MTA has 

transferred to the Authority all real and personal property, and other assets, as 

well as unencumbered balance of all local funds accumulated for completion of 

the project.  Upon completion of the Line it will be deeded to MTA for operation 

and maintenance. 
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Motion for Interim Authority to Construct 
The Authority requests interim authorization to proceed with construction 

of the project including construction of tracks across various public roads, 

highways, or streets, either grade separated or at-grade as the case may be, as 

proposed in each of the applications.  The interim authorization would be 

entirely at the Authority’s risk and would be effective only until the Commission 

reaches its final decision.  The interim authorization would be subject to the 

following express conditions: 

• “That in its testimony and pleadings in support of each of the above-
captioned applications, the Authority shall not rely on any 
expenditures or commitments made pursuant to such interim 
authorization as support for the relief requested by those applications 
or in opposition to any protests against them;” 

• “That in deciding the merits of each of the above-captioned 
applications, the Commission should be expected to give no 
consideration whatsoever to any expenses or other burdens incurred by 
the Authority in constructing facilities pursuant to such interim 
authorization;” 

• “That the Authority shall not operate and shall not permit any other 
entity to operate any light rail vehicles upon any tracks constructed 
across any public road, highway, or street at grade unless and until the 
Commission has granted any permanent authorization required for 
such at grade crossings; “ 

• “That the Authority shall comply fully with any and all commitments, 
mitigation measures, and conditions previously accepted or imposed in 
connection with its construction plans;” 

• “Any further conditions the Commission finds necessary to ensure that 
the Authority gains no advantage from the interim authorization 
requested other than the ability to construct the Project, as proposed, 
more promptly and efficiently, but entirely at its own risk.”  
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The applicant makes five arguments in support of the grant of interim 

relief: 

A. The Authority Has Been Given a Legislative 
Mandate to Build the Project Within Budget and on 
Time. 

SB 1847 (1998 Stats., c. 1021), which was signed by the Governor 

September 30, 1998, requires the Authority, under the supervision of the 

California Transportation Commission (“CTC”), to comply with the design and 

construction timetable imposed for the Project under the 1998 State 

Transportation Improvement Program (“STIP”), which essentially requires the 

Project to be complete by 2003. 

B. The Authority Adopted and the CTC Approved a 
Design/Build Approach for the Project in Order to 
Control Costs and to Meet a Demanding Project 
Completion Schedule. 

The Financial Plan and Project Management Plan (PMP), which delineated 

a design/build implementation program, were formally approved by the CTC in 

November 1999, as part of CTC Meeting Resolution MFP-99-13 that provided the 

Authority its initial $83.2 million state funding allocation.  The Authority has 

entered into construction contracts whereby any changes to the contractor’s 

schedule will result in additional compensation to be paid to the contractor.  The 

Authority asserts that there is no additional funding available to pay for the 

increased compensation. 

C. Inability to Install Track Across Public Roads, 
Highways and Streets Will Cause Unnecessary and 
Unbudgeted Costs to the Project and May Affect the 
Authority’s Ability to Complete the Project Even If 
the Protestants’ Challenges Ultimately Fail. 

Once the contractor’s linear work along the course of the Project reaches 

intersections where grade crossings are proposed for construction, which will 
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occur by the end of October, 2001, the Authority will begin to incur unnecessary 

and unbudgeted costs by up to $14 million, based on the procedural schedule set 

forth in the recent Scoping Memo and Ruling of Assigned Commissioner Bilas.  

These incremental costs will impair the Authority’s ability to complete the 

Project within the budget and schedule limitations noted above.  Cost overruns 

of this magnitude will bring the viability of the Project into question. 

D. Interim Authorization to Install Track at Protested 
Crossings Entirely at the Authority’s Risk Will 
Permit the Authority to Avoid Unnecessary and 
Unbudgeted Additional Costs.  

The Authority considers it reasonable for it to incur the already budgeted 

and contracted costs as the price of avoiding a looming cost overrun that could 

quickly rise to the level of $14 million.  

E. The Proposed Conditions Upon the Requested 
Interim Authorization Ensure That the Authority Will 
Bear All Risks Associated With the Granting of 
Such Interim Relief and That No Safety Concerns 
Are Presented.  

One of the proposed conditions provides that the Authority will not rely 

on any expenditure made pursuant to such interim authorization as support for 

more permanent authorization.    

Another of the proposed conditions commits the Authority not to operate 

any light rail vehicles across any grade crossings that have not been permanently 

authorized.  In addition, any movement of construction vehicles will be subject 

to the jurisdiction of the responsible local authorities. 

Opposition to the Motion 
The Motion for Interim Authority to Construct was opposed by Citizens 

Against the Blue Line At Grade (NOBLAG), the Rail Crossing Engineering 

Section of the California Public Utilities Commission staff (RCSE), Mt. 
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Washington Association and Ms. Jo Anne Barker (collectively Protestants) on 

among others the following basis: 

 

A. The Requested Relief is disfavored under The 
California Environmental Quality Act (CEQA) and 
the CEQA Guidelines. 

Here the primary argument is that it is unclear that CEQA allows for such 

an option as interim authority to construct in the present circumstances.  Also, 

CEQA does not endorse any action that would foreclose the consideration of 

alternatives or other mitigation measures. 

B. The Requested Relief Would Place an Inappropriate 
and Unnecessary Burden on Commission Decision-
Makers 

The argument is that once the Commission has authorized construction 

and the project is built it would be extremely difficult for the Commission to later 

order that construction be “un-done” at great cost of public monies. 

C. The Requested Relief Will Unduly Prejudice the 
Protestants. 

In many cases the Authority is requesting the ability to construct crossings 

at grade rather than separated crossings.  The Authority also argues that it is 

precluded from considering grade-separated crossings because of budget 

constraints.  Protestants argues therefore, that once the limited funds have been 

expended it will have very little chance of convincing the Commission to 

consider other important factors such as public health and safety which might 

require an order to un-do the construction and replace it with a separated 

crossing. 

Protestants also point out that the Authority has not shown that it has the 

financial ability to un-do construction, remediate construction sites and 

implement other mitigation measures. 
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D. The Requested Relief Should Not Be Granted 
Because the Authority Created this Delay by not 
Timely Filing its Applications with the Commission. 

The Protestants point out that the Authority could have filed its 

applications much earlier to allow the Commission time to properly consider 

each application.  Instead by not filing sufficiently early, the Authority has 

brought on the possibility of cost over-runs upon itself.  Such failure to file timely 

should not preclude the public’s participation in the process nor impinge on the 

commission’s ability to adequately consider the matters.  

The RSCE staff also opposed the motion based on the fact that the 

Applicant has not agreed to all the safety measures proposed by RCSE staff.  One 

such measure is constructing at least one of the crossings in question as a grade 

separated crossing.  The RCSE staff also cautions the Commission to be aware of 

the important precedent it might create in granting the motion.  The precedent 

may encourage others to build first and ask for approval later.  This type of 

activity could cause serious issues for public safety. 

The Assigned Commissioner’s Ruling Granting the Motion 
The assigned Commissioner issued a ruling on November 1, 2001, granting 

the motion.  The Ruling was based upon several considerations: 

1. Applicant alleges severe potential cost overruns caused by the time 
necessary to secure regulatory approval; 

2. Applicant is willing to accept numerous conditions, including the cost 
of undoing any construction required by further order of this 
Commission; and 

3. There would be no environmental consequences because no trains 
would be allowed to operate until the Commission has issued a final 
order in the proceeding. 

The Assigned Commissioner's Ruling provided that: 

“1. Applicant may construct its light rail line in accordance 
with the Applications consolidated in this proceeding. 
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“2. In accepting this Ruling Applicant agrees not to argue 
or allude to any costs of remedial work attributable to 
construction performed under authority of this Ruling in 
any brief, pleading, oral argument, or ex parte meeting with 
the Commission, any Commissioners, or employee of the 
Commission. 

“3. Applicant accepts this authority with full knowledge 
that one or more of the Protestants may be successful in the 
final Commission decision.  Should this occur Applicant 
acknowledges it will be required to undo any construction 
contrary to the Commission decision.  Cost of this remedial 
action may well exceed the cost Applicant now claims is at 
risk if it is not permitted to continue construction. 

“4. Applicant shall give notice of its intentions with regard 
to this Ruling within 15 days of the date of the Ruling.  All 
parties shall be served with this notice by Applicant.” 

This Ruling by the Assigned Commissioner would become the final order 

of the commission after the Ruling is approved or confirmed by the Commission 

as provided by Pub Util Code § 310 shown below  

"Every finding, opinion, and order made by the commissioner or 
commissioners so designated, pursuant to the investigation, 
inquiry, or hearing, when approved or confirmed by the 
commission and ordered filed in its office, is the finding, opinion, 
and order of the commission." 

Ruling Contested 
NOBALG, RCSE staff, Mt. Washington Association, and Jo Anne Barker 

have contested the Ruling.  In summary the Protestants recommend that the 

interim authority to construct granted by the Ruling be held in abeyance until: 

1. The costs and inconvenience to the neighborhood and the public of 

removing or modifying the safety protections at the crossings, including grade 

separations are minimal. 
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2. The Authority has demonstrated the actual costs of delay necessitating 

interim relief. 

3. The Authority is likely to be successful on the merits with respect to their 

recommended safety protections at the crossings. 

4. The Authority has obtained a bond sufficient to cover all costs removing or 

modifying the grade crossings. 

5. The Authority has complied with all relevant provisions of CEQA. 

Ruling Affirmed 
We will affirm the Ruling of Assigned Commissioner Bilas dated 

November 1, 2001.  We have considered the arguments against granting the 

motion and the arguments requesting reconsideration of the motion and elect to 

affirm the Ruling. 

We agree that there is sufficient chance that meeting the current schedule 

for the proceedings will result in significant cost overruns with the possibility of 

preventing completion of the project.  Also, the impositions of the conditions will 

prevent the Protestants from suffering any prejudice to their respective positions 

in this proceeding.  Finally, with one additional condition, we agree that there 

will be no significant effects on the environment until a final order is issued in 

this proceeding because there will be no rail operations until the final order is 

issued. 

An additional condition needed to ensure no negative environmental 

impacts is that there should be condition that requires we order signage that says 

the lines are not in operation. 
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Findings of Fact 
1. Assigned Commissioner Bilas issued a Ruling on November 1, 2001, 

granting the Motion for interim authority to construct the project pending a final 

order by the Commission. 

2. The current schedule in this proceeding may result in delays to the project. 

3. Delays to the project may result in significant additional costs of the 

project. 

4. Applicant has proposed several conditions to the granting of interim 

authority. 

5. The conditions proposed by the Applicant will protect the protestants from 

any possible prejudice to their positions in this proceeding. 

6. There will be no train operations until the Commission issues a final order 

in this proceeding. 

7. Signage that is posted and makes clear that the rail lines are not in 

operation will help ease traffic congestion. 

8. There will be no significant effect to the environment until the Commission 

has issued a final order in this proceeding. 

Conclusions of Law 
1. The Ruling of the Assigned Commissioner issued on November 1, 2001, 

should be affirmed. 

2. The conditions proposed and augmented herein by applicant should be 

added as conditions to the Ruling. 

 

O R D E R 

IT IS ORDERED that: 

1. The Ruling of the Assigned Commissioner granting interim authority to 

construct the project issued on November 1, 2001, should be affirmed. 
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2. The authority to construct is subject to the following conditions: 

a. That in its testimony and pleadings in support of each of the 
above-captioned applications, the Authority shall not rely on any 
expenditures or commitments made pursuant to such interim 
authorization as support for the relief requested by those 
applications or in opposition to any protests against them; 

b. That in deciding the merits of each of the above-captioned 
applications, the Commission should be expected to give no 
consideration whatsoever to any expenses or other burdens 
incurred by the Authority in constructing facilities pursuant to 
such interim authorization; 

c. That the Authority shall not operate and shall not permit any 
other entity to operate any light rail vehicles upon any tracks 
constructed across any public road, highway, or street at grade 
unless and until the Commission has granted any permanent 
authorization required for such at grade crossings; 

d. That the Authority shall comply fully with any and all 
commitments, mitigation measures, and conditions previously 
accepted or imposed in connection with its construction plans; 
and 

e. Applicant shall post signage that the lines are not in operation. 

This order is effective today. 

Dated ________________________, at San Francisco, California. 
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II. 

INTRODUCTION 

Over the life of the Los Angeles to Pasadena Metro Blue Line Project 

(“Project”), the Authority and its predecessors in interest1 have prepared 

numerous environmental review documents for the Project.  The following is a 

chronological listing of the environmental documents (collectively, the 

“Environmental Documents”) prepared for the Project: 

• Draft EIR, 1988 (SCH # 88042713).  This document was 
circulated for public review in 1988.  Due to changes in project 
design initiated in response to public comment, the Draft EIR 
was substantially revised and recirculated as the Revised 
Draft EIR in 1989.  While the Final EIR supersedes this 
document for purposes of environmental review, comments 
received during public review of the Draft EIR and the 
Revised Draft EIR were responded to and included in the 
Final EIR.  

• Final EIR, 1990 (SCH # 89082327).  This document addressed 
the environmental review for both the Highland Park and 
North Main alternatives with various segment options, rail 
yards, and other facilities. 

• Mitigated Negative Declaration, 1991 (SCH # 91071040).  This 
document addressed the environmental review for the aerial 
structure from Downtown Los Angeles/Union Station to 
Chinatown. 

• Final Supplemental EIR, 1993 (SCH # 92071005).  This 
document addressed the environmental review for three 
alternative locations for the maintenance facility, three new 
station locations, and two grade separations. 

• Final Supplemental EIR # 2, 1994 (SCH # 93121099).  This 
document addressed the environmental review for a change 
in operations along Marmion Way, five additional street 

                                                 
1  The MTA and the LACTC. 
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closures in Highland Park, additional property acquisitions, 
sound barrier modifications, a cut-and-cover tunnel option for 
the Marmion Way/Figueroa Street grade separation, and 
alternate location for a park-and-ride facility. 

• Addendum # 1, 1995 (No SCH #).  This document addressed 
the environmental review for additional property acquisitions.  

• Addendum # 2, 1996 (No SCH #).  This document addressed 
the environmental review for redesign of the Del Mar Station 
and transfer of entitlements. 

• Addendum # 3, 2000 (SCH # 93121099).  This document 
addressed the environmental review for minor modifications 
to the Project subsequent to transfer of the Project from the 
MTA to the Authority; including the opening of three at-grade 
crossings, various Project enhancements, selection of a train 
vehicle, and construction of an aerial pedestrian bridge at 
Sierra Madre Villa station. 

As lead agency for the project, the Authority and its predecessors in 

interest had the responsibility for identifying which types of environmental 

documents were appropriate for the Project and overseeing preparation of those 

documents.  The lead agency consulted with the Commission, a responsible 

agency with discretionary approval authority for grade crossings proposed as 

part of the project, during preparation of the Environmental Documents.  As 

indicated in Exhibit 52, the Environmental Documents included by reference 

detailed engineering diagrams of the Project alignment, including all the 

proposed grade-separated and at-grade crossings.  The Environmental 

Documents analyzed the environmental effects associated with the Project, 

including each of the grade crossings proposed as elements of the Project, 

whether at-grade or grade separated.  The Commission provided written 

comments to the lead agency concerning analysis of those environmental effects 

within the purview of the Commission, primarily safety impacts related to grade 
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crossings.  Each of the Environmental Documents above was circulated for 

public review to the extent required by CEQA, and approved and certified by the 

lead agency.  The statute of limitations for challenging each of the documents has 

run. 

Project.  CEQA Guidelines § 15096(a).  The Commission “shall not approve 

the project as proposed if [it] finds any feasible alternative or feasible mitigation 

measures within its powers that would substantially lessen or avoid any 

significant effect the project would have on the environment,” but it can only do 

so as to “ . . . the environmental effects of those parts of the project which it 

decides to . . . approve.”  CEQA Guidelines § 15096(g).   

If the EIR for the Project identifies any significant effects, the Commission 

is required, to make independent findings for each significant effect of the project 

within the scope of its jurisdiction.  CEQA Guidelines § 15096(h).  CEQA 

Guidelines § 15091 require that the Commission’s findings be written, and 

accompanied by a supporting statement of facts.  Under these circumstances, the 

Commission must also file a Notice of Determination for the project, stating that 

it considered the EIR or negative declaration as prepared by the Authority and 

its predecessors.  CEQA Guidelines § 15096(i). 

1.  None of the Significant Effects of the Project Identified by the 
Environmental Documents Relate to Aspects of the Project 
Within the Commission’s Jurisdiction. 

Pursuant to CEQA Guidelines § 15096, the Commission can take actions 

that would substantially lessen or avoid any significant effect of the Project that 

comes within its authority as a responsible agency—i.e., effects associated with 

railroad crossings.  As to all other aspects of the analysis contained in the 

Environmental Documents, Public Resources Code § 21167.2 and ECQA 
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Guidelines §§ 15096(e)(2) and 15231 apply, and the previously prepared analysis 

is presumed valid. 

Each of the grade crossings proposed as part of the Project was 

analyzed for environmental effects in the Environmental Documents.  The eight 

grade-separated crossings associated with the Chinatown Station alignment were 

analyzed as part of the project in the Mitigated Negative Declaration (SCH 

# 91071040) approved and adopted by the MTA on March 25, 1992.  The four 

grade-separated crossings associated with the Colorado Boulevard segment and 

the Southwest Museum Station at-grade crossing were analyzed as part of the 

Project in the Final Supplemental EIR # 1 (SCH # 92071005) approved and 

adopted by the MTA on January 27, 1993.  The grade-separated crossing at 

Figueroa Street and Marmion Way was analyzed as part of the Project in Final 

Supplemental EIR # 2 (SCH # 93121099), approved and adopted by the MTA on 

May 25, 1994.  The environmental effects associated with the twenty-seven (27) 

other grade-separated crossings and twenty-seven (27) other at-grade crossings 

proposed as part of the Project were analyzed in the Final EIR (SCH # 89082327), 

approved and adopted by the MTA on March 30, 1990.  Exhibit 31 (Frank), at 2-4; 

Exhibit 52 (Stone), at 1-3, Tables 2 and 3, at 5-8, Table B, at B-2, and Table C, at 

C-2. 

The Environmental Documents for the Project identified seven 

unavoidable significant environmental effects, for which findings and Statements 

of Overriding Considerations (“FSOC”) were adopted.2  Exhibit 11 (Frank), at 

12-13.  Pursuant to the analysis in the Final EIR, an FSOC was adopted for the 

                                                 
2  FSOC # 1 was adopted by the MTA with the certification of the Revised Final EIR in 1990.  
FSOC # 2 was adopted by the MTA with the certification of Final Supplemental EIR # 1 in 
1993.  FSOC # 3 was adopted by the MTA with the certification of Final Supplemental EIR # 2 
in 1994. 
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two unavoidable significant adverse impacts of the selected alternative:  

(1) modifications to the historic Arroyo Seco Bridge; and (2) loss of parking along 

Marmion Way between Avenue 51 and Avenue 57. 

The aforementioned modification to the historic Arroyo Seco railroad 

bridge across State Route 110 was identified as a significant adverse impact in the 

Final EIR due to the widening of the bridge deck and reinforcement of the 

historic structure to meet seismic safety requirements.  The MTA submitted a 

grade crossing application for this crossing in 1994 (A.94-11-027), which was 

approved by the Commission in 1995 by Decision 95-09-067.  The reinforcement 

and seismic modifications then were completed by the MTA prior to their 

suspension of the Project. 

Pursuant to the analysis in Supplemental EIR # 1, an FSOC was 

adopted for four unavoidable significant adverse impacts associated with the 

Project changes:  (1) temporary traffic impacts during construction at the 

Marmion Way/Figueroa Street intersection; (2) visual impacts of the then-

proposed aerial structure a t Marmion Way/Figueroa Street (subsequently 

eliminated in favor of a below-grade alternative); (3) traffic impacts at Fair Oaks 

and Colorado Boulevard associated with the Colorado Boulevard grade 

separation; and (4) visual impacts from the aerial structure for the west bank 

maintenance facility.  Exhibit 11 (Frank), Att. A, Tab “Other, “ A-2; Tr. 652-653 

(Frank).  Finally, pursuant to the analysis in Supplemental EIR # 2, an FSOC was 

adopted for the unavoidable significant adverse vibration impacts associated 

with the proposed Project changes.  Exhibit 11 (Frank), Att. A, Tab “Other,” A-3; 

Tr. 652 (Frank). 

Of the 14 applications now pending before the Commission (excluding 

Application 00-04-022 already approved by the Commission), only two of those 

applications involve rail crossings for which any significant environmental 
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impact has been identified in the Environmental Documents:  Applications 

00-11-016 and 00-10-039.  The visual impacts associated with the aerial structure 

for the west bank maintenance facility does not involve any railroad crossing 

application before the Commission, and is outside the purview of the 

Commission’s discretionary approval of any aspect of the Project.  Largely in 

response to public and Coty of Los Angeles comments and involvement, the 

aerial structure at Marmion Way/Figueroa Street was eliminated in favor of a 

below-grade separation, extinguishing the significant visual and short-term 

traffic impacts associated with that structure.  See, Exhibit 13 (Okazaki), at 4-5, 

Att. C.  In addition, the unavoidable significant adverse vibration impacts 

associated with the Project are not associated with grade crossings proposed as 

part of the Project but rather the entirety of the Project itself, and so are not 

within the Commission’s jurisdiction over the Project.  Therefore, the findings of 

the Environmental Documents as to these significant impacts are conclusive and 

cannot be revisited by the Commission.  The remaining significant impacts are 

related to the following applications:   

APPLICATION 00-11-016.  This application seeks approval of at-grade 

crossings from Avenue 50 to Avenue 57 along Marmion Way.  The Final EIR 

(1990) identified one unavoidable significant adverse impact associated with this 

configuration—loss of parking along Marmion Way between Avenue 51 and 

Avenue 57. 

The loss of parking along Marmion Way is not an environmental 

impact within the scope of the Commission’s authority over grade crossings.  

Rather, this impact stems from the conversion of a portion of the Marmion Way 

right-of-way to accommodate the proposed light rail alignment. 

AAPLICATION 00-10-039.  This application seeks approval of grade 

separations at four streets in the City of Pasadena, including Colorado 
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Boulevard.  Final Supplemental EIR # 1 found traffic at the intersection of Fair 

Oaks Avenue and Colorado Boulevard to be impacted beyond an acceptable 

level of service under all Colorado Boulevard grade crossing scenarios, 

regardless of whether the proposed grade separation was constructed. 

This impact also does not fall within the purview of the Commission’s 

authority over the Project’s grade crossings.  The Final Supplemental EIR # 1 

indicates that the Fair Oaks Avenue and Colorado Boulevard intersection would 

be impacted beyond an acceptable level of service under either an at-grade or 

grade-separated crossing, due to trips generated by the Holly Street/Memorial 

Park station and ambient traffic growth in the area.  Final SEIR # 1 at 4-27; 

Tr. 1377-78 (Frank).  Since the traffic impacts at this intersection are not generated 

by the grade crossing, this significant impact does not fall within the scope of the 

Commission’s review of the Project’s Environmental Documents. 


